CYNC ARCHITECTURE INC.

204, 337 17 Avenue SW
Calgary, Alberta T2S 0A5

Peter Lougheed Provincial Park
Administrative Building Mechanical Systems Upgrade and Discovery Centre Envelope and Mechanical Systems Upgrade

RFP Qualifications Submission

Contract ID:	27PAR8039
Prepared for:	Alberta Forestry and Parks
Attention:	Kenan Tuzlak, P.Eng., Asset Development Coordinator
Submission Deadline:	July 22, 2026 at 2:00:59 p.m. Alberta Time
Date:	July 22, 2026

CYNC ARCHITECTURE INC.

204, 337 17 Avenue SW
Calgary, Alberta T2S 0A5

Table of Contents

1. Cover Letter

2. Corporate Profile and Organizational Chart

3. Proposed Consultant Team

4. Project Experience and Past Performance

5. Project Comprehension

6. Proposed Work Methodologies

7. Submission Confirmation

Appendix - Key Personnel Resume Summaries

CYNC ARCHITECTURE INC.

204, 337 17 Avenue SW
Calgary, Alberta T2S 0A5

Cover Letter

July 22, 2026

Kenan Tuzlak, P.Eng.
Asset Development Coordinator, PMD, CIDI
Alberta Forestry and Parks
Email: CIDI.procurement@gov.ab.ca

Re: Request for Proposal - Engineering and Construction Administration Consultant Services, Peter Lougheed Provincial Park, Contract ID 27PAR8039

CYNC Architecture Inc. is pleased to submit our proposal for the Peter Lougheed Provincial Park Administrative Building Mechanical Systems Upgrade and Discovery Centre Envelope and Mechanical Systems Upgrade.

We understand that Alberta Forestry and Parks requires a practical, coordinated consultant team capable of validating existing conditions, confirming lifecycle findings, preparing integrated tender documents, supporting procurement, and providing construction administration through close-out. The work requires strong mechanical and controls leadership, integrated wildlife-intrusion assessment and exclusion design support, and a cost-conscious approach suited to the operating realities of a public facility in a natural, non-urban park setting.

CYNC will act as Prime Consultant and Project Lead, supported by YJE Engineering for mechanical and electrical engineering, STRIX Ecological Consulting for wildlife and bat-intrusion assessment and exclusion planning, and a cost consultant for the Class B cost estimating and cost-control support. The team has been structured to directly address the RFP scope, project risks and required phasing while maintaining clear accountability through CYNC.

We would welcome the opportunity to support Alberta Forestry and Parks in delivering a durable, maintainable and operationally appropriate solution for these important Peter Lougheed Provincial Park facilities.

CYNC confirms receipt of Addendum No. 01 dated July 20, 2026, and confirms it has been considered in the preparation of this proposal.

Sincerely,

Gordon Murray, AAA, AIBC, SAA, FRAIC
Principal
CYNC Architecture Inc.

CYNC ARCHITECTURE INC.

204, 337 17 Avenue SW
Calgary, Alberta T2S 0A5

Corporate Profile and Organizational Chart

CYNC Architecture Inc. is a Calgary-based architectural practice providing prime consulting, architectural design, coordination, tendering and construction administration services for public-sector, institutional, educational and park-related projects across Alberta. CYNC regularly leads multidisciplinary teams that include mechanical, electrical, structural, civil, cost and specialty consultants, with a strong emphasis on practical delivery, clear documentation and responsive construction-phase support.

For this assignment, CYNC offers Alberta-based project leadership, direct principal involvement, recent Alberta Parks project experience, familiarity with public-sector procurement and construction administration, and a team structure tailored to the specific technical risks of the project.

Organizational advantage

- Single point of accountability through CYNC as Prime Consultant and Project Lead.
- Mechanical/electrical leadership through YJE Engineering for HVAC renewal, electrification, propane backup integration, ventilation, plumbing, electrical service capacity and enteliWEB controls coordination.
- Wildlife and bat-specific expertise through STRIX Ecological Consulting, led by Chuck Priestley, M.Sc., P.Biol.
- Cost-control support through a professional cost consultant to support the 60% Class B estimate, budget tracking and scope-adjustment decisions.
- Integrated design reviews to ensure mechanical, envelope, wildlife, controls, construction phasing and cost decisions remain coordinated.

Project organization

Role	Firm / Lead	Responsibility
Prime Consultant / Project Lead	CYNC Architecture Inc. - Gordon Murray, AAA, AIBC, SAA, FRAIC	Overall contract leadership, AFP interface, consultant coordination, schedule, budget, quality management, tendering and construction administration.
Mechanical Engineering Lead	YJE Engineering - Omer Ozdemir, P.Eng., Partner, Mechanical	Mechanical assessment, HVAC renewal strategy, dual-fuel/electrification strategy, ventilation, plumbing, sump-pump systems, controls coordination, commissioning and close-out support.
Electrical Engineering Lead	YJE Engineering - Elena Iancu, P.Eng., LEED Green Associate, Principal, Electrical	Electrical service capacity review, electrification support, panel/service modifications, lighting/power/life-safety coordination and construction administration support.
Wildlife / Bat Specialist	STRIX Ecological Consulting - Chuck Priestley, M.Sc., P.Biol.	Wildlife intrusion assessment, bat emergence/acoustic surveys, seasonal timing, exclusion sequence, construction reviews and close-out documentation.
Cost Consultant	BTY	Class B estimate, scope reconciliation, budget control and cost advice.

Proposed Consultant Team

Project Lead

Gordon Murray, AAA, AIBC, SAA, FRAIC - Principal, CYNC Architecture Inc.

Gordon will serve as primary point of contact with Alberta Forestry and Parks and will lead consultant coordination, project communication, schedule management, architectural/envelope coordination, tender documentation coordination and construction administration.

Mechanical Engineering Lead

Omer Ozdemir, P.Eng. - Partner, Mechanical, YJE Engineering

Omer will lead the mechanical engineering scope, including existing mechanical-system review, HVAC renewal strategy, propane backup/electrification coordination, plumbing and ventilation review, commissioning support and close-out. He is involved from planning through commissioning and closeout and has experience in complex renovations of occupied facilities.

CYNC ARCHITECTURE INC.

204, 337 17 Avenue SW
Calgary, Alberta T2S 0A5

Electrical Engineering Lead

Elena Iancu, P.Eng., LEED Green Associate - Principal, Electrical, YJE Engineering

Elena will lead the electrical engineering scope, including electrical service capacity review, power distribution, controls power, communications/life-safety coordination and electrical support for the proposed mechanical modernization strategy. She has 12 years of electrical design experience in lighting, power distribution, communications, fire alarm, life safety, cable tray and security systems.

Wildlife Lead

Chuck Priestley, M.Sc., P.Biol. - STRIX Ecological Consulting

Chuck has more than 25 years of wildlife research, monitoring and consulting experience across Alberta and western Canada. His experience includes bat acoustic monitoring, building/facility-focused bat monitoring, construction-related wildlife surveys, sensitive-species programs, regulatory coordination and practical reporting.

Cost Consultant

BTY

Vincent Byrne, MSC, MRICS, PQS, MCIOB — Cost Consultant Lead, BTY

Vincent will act as BTY's cost consulting lead and will provide Class B estimating, cost reconciliation and budget-control support to the consultant team. His role will include coordinating with CYNC and the design consultants, reviewing available design information, preparing an elemental cost summary, issuing a draft estimate for team review, and finalizing the cost report following project-team feedback. This role is particularly important for the PLPP assignment given the need to test the preferred mechanical/electrical and envelope scope against the available construction budget at the 60% design stage. BTY's proposal identifies Vincent as Director and confirms BTY's Class B estimate scope and cost consulting rate structure.

Project Experience and Past Performance

The following reference projects are included as draft references for final review against the Alberta Parks Project Experience Template. Final project references should be confirmed to emphasize similar scope, completed construction within the last five years, non-urban or public-sector delivery, and demonstrated past collaboration where available.

Reference Project 1 - Alberta Parks / Lake Sikome Facility Upgrades

Client / Owner: Alberta Parks
Consultant / Role: CYNC Architecture Inc. – Consultant / Architectural Lead
Subconsultants: Mechanical, electrical, structural, and other specialty consultants as required
Project Type: Public-sector Provincial Park
Project Status: Completed
Project Budget: $6 million

CYNC provided architectural and project support services for the major renewal of the Lake Sikome Aquatic Facility in Fish Creek Provincial Park. The project involved a comprehensive renovation of the park facility as a whole, including the complete gutting and renovation of all five existing buildings on site, along with coordinated upgrades to support public access, operations, safety, maintainability and seasonal use.

The broader facility renewal included renovations to five existing buildings, two new admissions booths, a new water safety centre, site grading and surface restoration. Recent public reporting has described the work as a multi-year, approximately $6 million upgrade to one of Calgary's major summer recreation destinations, with the facility reopening for the 2026 season following completion of major renovation work.

The project required careful coordination within an active provincial park setting, including public-facing facilities, seasonal operational constraints, existing building conditions, construction-phase issue resolution, accessibility and public-safety considerations, and coordination with Alberta Parks and the contractor. The work demanded practical decision-making and clear communication while renovating aging park infrastructure intended for heavy seasonal public use.

Relevance to PLPP:
Lake Sikome is directly relevant to the Peter Lougheed Provincial Park assignment because it demonstrates CYNC's experience with Alberta Parks facilities, renovation of existing public park buildings, construction-phase coordination in a sensitive recreational setting, and delivery of durable, maintainable upgrades for facilities that must serve the public under seasonal operational pressures. Like the PLPP Administration Building and Discovery Centre work, the Lake Sikome project required practical review of existing conditions, coordination across multiple building systems, attention to public access and safety, and responsiveness during construction.

Reference Project 2 - Calgary Board of Education Modular Classroom Program – Six School Sites

Client / Owner: Calgary Board of Education
Consultant / Role: CYNC Architecture Inc. – Prime Consultant / Architectural Lead
Subconsultants: Mechanical, electrical, structural, civil and other specialty consultants as required
Project Type: Public-sector educational / modular classroom additions / occupied school sites
Project Status: Design and construction documentation underway / ongoing 2026
Project Budget: $3 million

CYNC is currently providing prime consulting, architectural design, consultant coordination, permitting support, tender documentation and construction administration services for six Calgary Board of Education modular classroom projects across two modular school programs.

The work includes review and verification of CBE's preliminary modular studies, modular siting, code and land-use bylaw review, coordination of connections to existing schools, development of site and building scope, consultant coordination, review of required building and site upgrades, and preparation of coordinated construction documents. The scope includes modular classroom additions, connection corridors, accessibility upgrades, parking and fire access review, mechanical and electrical service connections, fire alarm/security/data coordination, and coordination with CBE, Alberta Infrastructure, the Authority Having Jurisdiction and construction teams.

The CBE modular programs are directly relevant to this assignment because they involve fast-track delivery, public-sector reporting, coordination of multiple disciplines, existing-building investigations, budget and schedule control, occupied/public facilities, and construction-phase responsiveness. The work also demonstrates CYNC's ability to lead consultant teams through complex renovation/addition work where mechanical, electrical, envelope, code, access and operational requirements must be integrated into a clear tender and construction package.

Relevance to PLPP:

The six CBE modular projects demonstrate CYNC's current capacity to act as Prime Consultant, manage multiple technical disciplines, coordinate work in occupied public facilities, verify existing conditions, prepare coordinated tender documents, manage schedule-driven delivery, and provide construction administration support. These are directly transferable to the Peter Lougheed Provincial Park Administrative Building and Discovery Centre upgrades.

CYNC ARCHITECTURE INC.

204, 337 17 Avenue SW
Calgary, Alberta T2S 0A5

Reference Project 3 - Bat Roost and Area Use at Blue Ridge Lumber and Ranger Board

Client / Role: STRIX Ecological Consulting / West Fraser Timber Co. Ltd. / 2023-present

STRIX provided ongoing bat monitoring around active lumber-mill facilities, including autonomous ultrasonic detectors, site access and safety coordination, species-level activity analysis, reporting and management presentation. The program recorded more than 1.9 million bat passes, including Little Brown Myotis and Northern Myotis.

Relevance to PLPP: This project is directly relevant to the Discovery Centre wildlife-intrusion scope because it demonstrates STRIX's current experience assessing bat use around operating buildings, coordinating site access and safety, analyzing bat activity, and translating findings into practical recommendations for facility operators.

Project Comprehension

CYNC understands that the Province is seeking a coordinated consultant team to validate existing conditions and deliver practical, maintainable upgrades for two aging buildings that support year-round park operations, visitor services and interpretive programming. Both buildings date from the mid-1980s and have original or aging systems requiring review to improve reliability, efficiency and occupant comfort.

Key understanding

- The Administration Building scope is primarily mechanical and controls-focused, including HVAC modernization, sump pump review, exhaust air systems, airflow distribution, building controls and a hybrid/dual-fuel strategy that prioritizes electric-based heating and cooling where feasible while retaining propane as backup or supplemental heat.
- The Discovery Centre scope combines mechanical renewal with a targeted envelope and wildlife-intrusion response. Mechanical items include furnace replacement/consolidation, future cooling readiness, domestic hot water, drainage/sewer backup review at the mop sink and janitorial closet, sump pump exhaust air systems and controls integration.
- The Discovery Centre has a long-standing bat and wildlife intrusion issue. The solution must identify entry points, roosting areas, movement pathways and contamination, then translate biological findings into durable envelope details, tender requirements, seasonal sequencing and construction verification.
- The construction budget is constrained. The team will test the feasibility of the preferred electrification/dual-fuel strategy early, confirm electrical-capacity implications, and present scope-adjustment options if the full mechanical renewal and electrification scope cannot be achieved within the target construction value.
- The schedule requires careful phasing. Phase 1 begins in August 2026, design proceeds through fall 2026, tender/IFC occurs in January 2027, Administration Building construction is anticipated January 15 to March 15, 2027, and Discovery Centre construction is anticipated April 1 to May 15, 2027.
- The work occurs in a public park setting. The team must consider operations, access, seasonal limitations, public disruption, contractor availability, maintainability and non-urban logistics.

Key risks and mitigation

Risk / Consideration	Proposed Mitigation
Scope exceeds construction target	Complete early cost reconciliation during concept/60% design; prioritize reliable HVAC/controls renewal and identify scope-adjustment options.
Electrical capacity limits electrification strategy	YJE to confirm service capacity early in Phase 1 and coordinate with utility providers as required.
Wildlife exclusion conflicts with seasonal bat restrictions	STRIX to confirm active entry points and roost function in Phase 1; prepare a seasonal timing plan and conservative stop-work procedures.
Envelope solution does not align with biological findings	CYNC and STRIX to complete joint review and translate findings into coordinated envelope details.
Construction phasing disrupts operations	Develop a phased construction strategy with AFP, including temporary-system impacts, access controls and advisory notifications.

CYNC ARCHITECTURE INC.

204, 337 17 Avenue SW
Calgary, Alberta T2S 0A5

Commissioning is incomplete or difficult to coordinate	Program a clear control-narrative testing strategy and verify mechanical/electrical system operation, sequencing and BMS connection.

Proposed Work Methodologies

Phase 1 - Project Initiation and Information Gathering

- Attend project kick-off; confirm roles, communication protocols, schedule, budget, safety requirements, deliverables and assumptions.
- Review lifecycle assessments, existing drawings, photos, maintenance records, CCTV information, prior pest/wildlife records and available controls information.
- Complete coordinated site assessment of both buildings, with mechanical/electrical assessment led by YJE and envelope/wildlife assessment at the Discovery Centre led by CYNC and STRIX.
- Prepare a consolidated Assessment Report summarizing mechanical, electrical, controls, envelope, wildlife, contamination and operational findings with prioritized recommendations.

Phase 2 - Approval Securement, Detailed Design and IFT Documents

- Identify permits, approvals, regulatory constraints and utility coordination requirements early in the phase.
- Develop coordinated design documents at 60%, 90% and IFT, including mechanical, electrical, controls, envelope/wildlife-exclusion details and Division 02 onward specifications.
- Prepare Class B estimate at 60% design and reconcile against the construction value. Identify scope-adjustment options if required.
- Conduct the 90% on-site design walkthrough with AFP and incorporate final feedback before tender.

Phase 3 - Contractor Procurement and IFC Documents

- Support AFP tendering through RFI responses, clarifications, addendum sketches and technical review.
- Attend the pre-construction meeting and issue agenda/minutes.
- Issue a coordinated IFC package within 10 business days of contract award, reflecting all addenda and clarifications.

Phase 4 - Construction Administration

- Conduct periodic site reviews at critical milestones, including equipment installation, wildlife exclusion, final sealing, commissioning and deficiency review.
- Review shop drawings/submittals within required timelines and maintain logs for RFIs, submittals and deficiencies.
- Verify commissioning of mechanical/electrical systems, control sequences and enteliWEB integration. STRIX to verify wildlife exclusion measures at critical stages.
- Support substantial performance review, deficiency tracking, training confirmation and interim completion documentation.

Phase 5 - Close-out and Record Drawings

- Review as-built information, O&M manuals, commissioning documentation and training records.
- Prepare Issued for Record drawings and close-out documentation.
- Confirm final performance of electric systems, propane backup integration, controls and wildlife-exclusion measures to the extent practical within seasonal constraints.
- Identify any warranty-period or seasonal follow-up items.

Draft schedule

Milestone	Timing
Contract award / kick-off	August 2026

CYNC ARCHITECTURE INC.

204, 337 17 Avenue SW
Calgary, Alberta T2S 0A5

Phase 1 information gathering and site assessments	August 2026
Assessment report / preliminary design direction	September 2026
60% design and Class B estimate	September - October 2026
90% design and on-site review	October - November 2026
Issued for Tender	November - December 2026
Tender support / IFC	January 2027
Administration Building construction administration	January 15 - March 15, 2027
Discovery Centre construction administration	April 1 - May 15, 2027
Close-out / record documentation	May 2027; warranty follow-up as required

Submission Confirmation

Fee information has been submitted separately in the RFP Fee Proposal package, as required. CYNC confirms receipt of Addendum No. 01 dated July 20, 2026, and confirms that this addendum has been considered in the preparation of this proposal. The qualification package does not include fee information.

Appendix - Key Personnel Resume Summaries

Omer Ozdemir, P.Eng. - Partner, Mechanical, Coordination Lead, YJE Engineering

Omer is the proposed Mechanical Engineering Lead. As YJE's lead engineer overseeing mechanical and electrical delivery, he is involved in every phase of a project from initial planning through commissioning and closeout. His retrofit experience includes Calgary Historic City Hall lifecycle improvements, Jasper Park Lodge cooling upgrades, Banff Conference Centre cooling upgrades, Canmore Waste Management Centre, University of Calgary utility reduction work, City of Calgary community-centre HVAC and electrical upgrades, and heating-system upgrades for public facilities.

Elena Iancu, P.Eng., LEED Green Associate - Principal, Electrical, YJE Engineering

Elena is the proposed Electrical Engineering Lead. She has 12 years of electrical project-design experience including lighting design, power distribution, communications, fire alarm, life safety, cable tray and security systems for commercial, residential and industrial projects. Relevant condition-assessment and retrofit experience includes City of Calgary Parking Authority Building Condition Assessments, City of Calgary Municipal Building and Administration Building Condition Assessment, and University of Calgary Science Buildings Condition Assessment.

Gordon Murray, AAA, AIBC, SAA, FRAIC — Principal / Project Lead, CYNC Architecture Inc.

Gordon is the proposed Principal-in-Charge and Project Lead. As Founder and Principal of CYNC Architecture Inc., he brings more than 30 years of experience leading public-sector, institutional, existing-building, healthcare, northern, commercial and technically coordinated projects across Western and Northern Canada. His role will include overall client contact, prime consultant leadership, consultant coordination, schedule and budget oversight, senior QA review, and final review of deliverables. Gordon’s recent experience includes multiple Calgary Board of Education modular classroom programs, Lake Sikome Aquatic Facility Renewal in Fish Creek Provincial Park, Rocky View Schools projects, AHS/Carewest renovations, and Government of Nunavut facility work.

Misttie Agcaoili, AAA, LEED AP BD+C, ANFA — Senior Architect / Technical Coordination Lead, CYNC Architecture Inc.

Misttie is proposed as Senior Architect and Technical Coordination Lead. She brings broad experience across architectural, owner-developer and contractor-side roles, with project experience in healthcare, industrial, seniors, hospitality, office, retail and complex mixed-use work. Her role will include senior architectural review, technical coordination, QA/QC,

constructability review, existing-building review, code-aware planning input, consultant coordination and report support. Misttie's relevant experience includes Grande Prairie Regional Hospital, YYC International Facilities Project, The Bow Office Tower, industrial/camp facilities, seniors housing and industrial plant work.

David Liu, AAA, M.Arch. — Senior Architect / Architectural Review Lead, CYNC Architecture Inc.

David is proposed as Architectural Review Lead. He has more than 20 years of architectural experience in Canada and abroad, including institutional, commercial, multi-family, mixed-use, public safety and complex documentation projects. His role will include existing-building review, code- and bylaw-aware architectural review, planning support, option documentation, consultant coordination, QA support and report input. David's relevant experience includes Edge School, Family Crisis Centre and Affordable Housing in Fort McMurray, Valley Ridge Fire & EMS Station, Saddle Ridge Tri-Services Facility, and large mixed-use/multi-family projects requiring disciplined consultant coordination and permit-ready documentation.

Chuck Priestley, M.Sc., P.Biol. — Wildlife Lead / Biologist-Consultant, STRIX Ecological Consulting

Chuck is the proposed Wildlife Lead for the Discovery Centre wildlife-intrusion scope. He is a Professional Biologist with more than 25 years of wildlife research, monitoring, impact-assessment and consulting experience across Alberta and western Canada. His experience includes bat acoustic monitoring, building- and facility-focused bat studies, bat trapping, winter hibernation surveys, sensitive-species programs, construction-related wildlife surveys, regulatory support, field coordination and technical reporting.

For the PLPP assignment, Chuck will lead the wildlife assessment, bat emergence/acoustic survey planning, identification of active and potential entry points, roosting areas, movement pathways and contamination, and the development of seasonally appropriate exclusion requirements. He will also support the integration of wildlife findings into envelope details, tender requirements, construction sequencing, site verification and close-out documentation. STRIX's approach emphasizes early confirmation of active entry points and roost function, conservative seasonal planning, coordination with the envelope consultant, and field verification during construction.

Chuck's directly relevant experience includes current bat roost and area-use monitoring around active lumber-mill facilities for West Fraser, pre-disturbance wildlife survey work at Marmot Basin, long-term biodiversity and bat monitoring programs for Lafarge/Amrize, Alberta Bat Monitoring Pilot Project acoustic analysis, bat baseline studies, and winter bat hibernation surveys completed in cooperation with Alberta Fish and Wildlife.



GORDON MURRAY AAA, AIBC, SAA, FRAIC

Principal | Architect | Founder | CYNC Architecture Inc. | 403.269.7782 | gordon.murray@cync.ca

PROPOSED ROLE

- Principal-in-Charge / Project Director
- Senior client contact
- Prime consultant leadership
- QA review and final review

CLIENT RELEVANCE

- 30+ years of architectural leadership
- Industrial, modular, utility, healthcare, public-sector and northern work
- Existing building review and consultant coordination across Western and Northern Canada

CORE STRENGTHS

- Prime consultant leadership
- Industrial and modular planning
- Existing building review
- Code and accessibility review
- Building envelope coordination
- Consultant coordination
- Stakeholder and client communication
- Quality assurance and senior review

PROFESSIONAL STANDING

- Licensed Architect: AB, BC, SK, NU, NWT, Yukon
- President, Alberta Association of Architects, 2020-2021
- Fellow, Royal Architectural Institute of Canada
- Public-sector pre-qualifications: City of Calgary, Rocky View Schools, Alberta Infrastructure, Government of Nunavut

EDUCATION

- Master of Architecture, University of Calgary
- Bachelor of Fine Arts, University of Calgary
- Emily Carr College of Art, Vancouver

EXECUTIVE PROFILE

Founder and Principal of CYNC Architecture Inc. with more than three decades of experience leading architectural practice, client strategy, consultant coordination, technical review, quality assurance, and project delivery. Gordon has recent direct experience with modular classroom programs, technically coordinated industrial facilities, utility infrastructure, healthcare upgrades, northern maintenance buildings, and food-production / recycling facility assignments. His work emphasizes practical planning, clear communication, code-aware review, durable detailing, and coordination of consultant input in active operational environments.

PROFESSIONAL EXPERIENCE

Principal / Founder | CYNC Architecture Inc. | 2019-Present - Leads architectural practice, client strategy, consultant coordination, technical review, quality assurance, and project delivery for public, institutional, commercial, industrial, modular, healthcare, utility, and northern projects.

Principal | Iredale Architecture Calgary | 2017-2019 - Provided senior architectural leadership and client coordination for institutional, public-sector, commercial, and northern project work.

Principal / Founder | Metro Architecture / Duel Architecture Inc. | 2006-2016 - Founded and led architectural practice delivering commercial, institutional, public-sector, residential, and mixed-use projects.

Earlier Roles | Riddell Kurczaba; DMC Resources; Cohos Evamy; Poon McKenzie; The LeBlond Partnership | 1992-2006 - Built broad technical and delivery experience across design, documentation, consultant coordination, and construction-phase services.

SELECTED INDUSTRIAL / MODULAR / TECHNICAL PROJECT EXPERIENCE

Calgary Board of Education - Modular Classroom Programs | Calgary, AB | 2026-Present - Prime consultant services for multiple CBE modular classroom assignments, including existing condition review, site and building coordination, public-sector communication, accessibility/code awareness, consultant coordination, documentation, and work within active school environments. Relevant sites include Belfast, Colonel Irvine, Dr. E.P. Scarlett, Ernest Manning, Grant MacEwan, Hugh A. Bennett, Joane Cardinal-Schubert, Kenneth D. Taylor, Lester B. Pearson, Mahogany, North Trail, Olympic Heights, John G. Diefenbaker, Mount Royal, Centennial, Annie Foote, Sibylla Kiddle, David Thompson, Marlborough, and Windsor Park.

Cambridge Bay Power Plant | Nunavut | 2025 - Architectural services scope for 350,000 SF building, architectural / building enclosure design, gap matrix development, coordination with engineering consultants for fire/life-safety/code consulting, IFT coordination and defined RPR candidate responsibilities for selected architectural and building enclosure items.

Synapse Data Centre | Olds, AB - Architectural design and coordination for a technically complex data-centre facility involving equipment zones, service access, envelope coordination, life-safety considerations, consultant coordination, and coordination of building systems within an operationally focused facility.

Teknion Solutions Project | Alberta - Architectural services for an industrial / technical facility assignment, including existing condition review, code-aware planning, consultant coordination, documentation, and support for practical implementation within a working operational context.

ENMAX Utility Facility Assignments | Calgary / Alberta - Architectural services and code-aware coordination for utility and substation-related work, including existing facility renovation, operational continuity, equipment access, durable materials, consultant coordination, and work within constrained technical environments.

AHS Didsbury District Health Services - Electrical Closet / Distribution Upgrades | Didsbury, AB - Architectural support and coordination for electrical closet and infrastructure renewal work in an existing healthcare facility, with attention to operational continuity, existing conditions, code coordination, consultant input, and phased implementation requirements.

Government of Nunavut - Airport Maintenance Buildings | Nunavut, Canada - Architectural design and technical coordination for heavy equipment maintenance facilities requiring durable planning, operational review, equipment coordination, accessibility/code awareness, and northern climate considerations.

SEH / Inland Steel Recycling Facility | Lloydminster, SK - Architectural support for a recycling / industrial facility assignment, including practical planning, consultant coordination, code-aware review, operational considerations, and support for documentation suited to a working industrial site.

Shearer's Potato Chip Facility | Alberta - Architectural services for a food-production facility assignment requiring practical coordination of industrial operations, durable finishes, code-aware planning, consultant coordination, and support for implementation in an active production-oriented environment.

RELEVANCE TO THIS ASSIGNMENT

Gordon provides senior leadership for assignments that require careful coordination between client operations, building code requirements, existing conditions, technical consultant input, and practical construction constraints. His recent industrial and modular work supports projects where schedule awareness, clear review comments, durable material decisions, and disciplined consultant coordination are central to successful delivery.

CYNC ARCHITECTURE INC.
337 17 AVE SW
Calgary Alberta
T2S 0A5
403.269.7782
cync.ca



MISTTIE AGCAOILI AAA, LEED AP BD+C, ANFA

Senior Architect | Technical Coordination Lead | CYNC Architecture Inc. | 403.690.4592 | misttie@cync.ca

PROPOSED ROLE

Senior architectural review and technical coordination. QA/QC, existing building review, code-aware planning input, value engineering awareness, consultant coordination, and report support.

CLIENT RELEVANCE

Senior Architect with broad experience across architect, owner-developer, and contractor-side roles, including healthcare, industrial, seniors, hospitality, office, retail, and complex mixed-use projects. Strong fit for technical review, constructability, and practical option assessment.

CORE STRENGTHS

- Senior technical leadership
- QA/QC of drawings and reports
- Existing building review
- Code and regulatory review
- Value engineering awareness
- Consultant coordination
- Technical detailing and constructability
- Schedule and manpower planning
- Public and institutional facility awareness

PROFESSIONAL STANDING

- Architect, Alberta Association of Architects
- LEED AP BD+C
- Academy of Neuroscience for Architecture affiliate / ANFA
- Senior Architect, CYNC Architecture Inc.

EDUCATION

- BSc Architecture, University of the Philippines, 1995
- Construction Management and Contract Law, University of Calgary, 2003

SOFTWARE / TOOLS

ACC, Revit, CAD, Procore

PROFESSIONAL PROFILE

Senior Architect experienced in delivering diverse project types from early concept through occupancy. Misttie brings direct experience in design development, construction documentation, contract administration, building technology, cost estimating, regulatory compliance, multidisciplinary coordination, and value engineering review. She is known for structured workflows, practical technical judgment, and team leadership.

PROFESSIONAL EXPERIENCE

Senior Architect | CYNC Architecture Inc. | 2025-Present — Provides senior architectural review, technical coordination, QA/QC, and project support for CYNC assignments.

Senior Architect | DAAS Architecture Inc. | 2023-2025 — Managed technical teams, multidisciplinary coordination, QA/QC reviews, specifications, contract documents, schedules, manpower planning, and value engineering review.

Senior Architect | Carruthers Architect Inc. | 2022-2025, part time — Reviewed floor plans and site layouts against architectural guidelines and hotel management requirements; supported Revit modeling and client meetings.

Senior Architectural Technologist | MT-Arch Inc. | 2021-2023, part time — Led a dealership project through DP, BP, IFT/IFC, consultant coordination, public engagement, Revit modeling, and meeting coordination.

Architect / Senior Technologist / Designer | Multiple Firms | 1997-2018 — Delivered design, technical documentation, detailing, consultant coordination, contract administration, and project leadership across complex building types.

SELECTED RELEVANT PROJECT EXPERIENCE

Grande Prairie Regional Hospital | Grande Prairie, AB — Contributed to a major healthcare project requiring technical coordination, detailed documentation, and multidisciplinary integration.

YYC International Facilities Project | Calgary, AB — Supported complex airport facility work requiring disciplined coordination, technical documentation, and life-safety awareness.

The Bow Office Tower | Calgary, AB — Contributed to a major high-rise commercial project requiring detailed coordination, technical review, and documentation control.

Tarpon Saipem Fabrication Yard / Total Joslyn North Mine Camp — Supported industrial and camp-related facilities involving operational planning, technical coordination, and durable building requirements.

Chestermere Seniors Community | Chestermere, AB — Supported a 6-storey seniors facility requiring code, accessibility, consultant coordination, and documentation review.

Lavington Industrial Plant | BC — Supported industrial facility work requiring practical technical coordination and value-aware review.

RELEVANCE TO THIS ASSIGNMENT

Misttie will provide senior technical review, QA/QC, constructability and value-focused input, and support for translating existing building findings into practical capital options. Her broad background across institutional, healthcare, industrial, and complex public-facing buildings supports clear feasibility review and disciplined report content.



DAVID LIU Senior Architect AAA, M.Arch.

Senior Architect | Architectural Review Lead | CYNC Architecture Inc. | 403.835.8556 | David.Liu@cync.ca

PROPOSED ROLE

Architectural review lead. Existing building review, planning support, code-aware architectural review, option documentation, consultant coordination, QA support, and report input.

CLIENT RELEVANCE

Senior Architect with 20+ years of architectural experience in Canada and abroad, including institutional, commercial, multi-family, mixed-use, public safety, and complex documentation work. Brings practical review judgment and strong coordination discipline.

CORE STRENGTHS

- Architectural review and coordination
- Existing building and drawing review
- Code and bylaw awareness
- Consultant coordination
- Planning and feasibility support
- Technical documentation
- QA support and response tracking
- Institutional and mixed-use experience
- Clear, practical review comments

PROFESSIONAL STANDING

- Architect, Alberta Association of Architects
- Senior Architect, CYNC Architecture Inc.
- Canadian and international practice experience

EDUCATION

- Master of Architecture, Wuhan University of Technology, 2002
- Bachelor of Architecture, Wuhan University of Technology, 1999

SOFTWARE / TOOLS

AutoCAD, Revit, Photoshop, SketchUp, Microsoft Office

PROFESSIONAL PROFILE

Architect with strong design judgment and extensive experience in construction drawing production, consultant coordination, building technology, system integration, code-aware review, and municipal approval processes. David brings a practical, detail-oriented approach to architectural review and documentation, supported by Canadian and international project experience.

PROFESSIONAL EXPERIENCE

Senior Architect | CYNC Architecture Inc. | 2026-Present — Provides architectural review, technical coordination, documentation review, and QA support for current CYNC assignments.

Multi-Family Team Lead - Production Design | Homes by Avi | 2020-Present — Led production design for multi-family residential work with emphasis on coordinated, permit-ready documentation, code review, consultant coordination, RFIs, shop drawings, and site instructions.

Architectural Designer | Avi Urban / Homes by Avi | 2011-2020 — Developed projects from concept through completion and prepared development permit, building permit, and detailed working drawing packages.

Architectural Designer | Kasian Architecture | 2010-2011 — Prepared construction documents and 3D design studies for commercial, institutional, residential, and community-related projects.

Architectural Designer | S2 Architecture | 2005-2009 — Contributed to programming, site planning, schematic design, design development, and development permit applications.

SELECTED RELEVANT PROJECT EXPERIENCE

Edge School | Calgary, AB — Contributed to institutional project work through earlier practice experience, supporting planning and architectural documentation.

Family Crisis Centre and Affordable Housing | Fort McMurray, AB — Prepared documentation and design studies for a community-serving facility with institutional and residential components.

Valley Ridge Fire & EMS Station | Calgary, AB — Supported public safety facility work requiring clear planning, technical coordination, and code-aware documentation.

Saddle Ridge Tri-Services Facility | Calgary, AB — Supported a multi-service public facility involving coordination of operational, technical, and life-safety requirements.

Argyle / August at University District | Calgary, AB — Led coordinated documentation review for large multi-family projects requiring disciplined consultant coordination and permit-ready deliverables.

Lifestyle District | Edmonton, AB — Prepared construction documents and studies for a mixed-use project requiring coordination across building systems and uses.

RELEVANCE TO THIS ASSIGNMENT

David will support existing facility review, code- and accessibility-aware planning input, option documentation, consultant coordination, and quality review. His experience with institutional and technically coordinated projects supports the study's need for clear review comments, practical feasibility input, and reliable report material.

Omer Ozdemir, P. Eng., Partner

ELECTRICAL PARTNER-IN-CHARGE

EDUCATION
Electrical Engineering
Bachelor of Science,
University of Calgary

AFFILIATIONS
APEGA # 185628
PEO # 100655751



As Lead Electrical Engineer overseeing the Electrical Department, Omer is involved in every phase of a project—from initial planning through commissioning and closeout. He effectively balances tight deadlines with long-lead material deliverables, prioritizing critical path items to ensure timely installation and successful project turnover.

With strong proficiency in Revit and AutoCAD, Omer delivers detailed, coordinated design and modeling services that emphasize constructability and seamless integration across disciplines. He is passionate about developing electrical systems that align with architectural, interior design, structural and mechanical designs, ensuring functionality, efficiency, and long-term performance.

With experience in both new construction and complex renovations of occupied facilities, Omer designs electrical systems with constructability, operability, and maintainability at the forefront—bringing them to life and ensuring reliable performance for years to come.

Omer offers wide range of services, from prime consultant to electrical design including: lighting, power distribution, communications, fire alarm, life safety, cable tray, and security systems, for many types of commercial, residential and industrial projects (tenant fit-ups, new builds, renovations, expansions, design-builds).

PROJECT EXPERIENCE: Educational

Newly Constructed Schools

- K-6 Elementary School, South Tallcree, AB
- STEM Collegiate Locations, Calgary and Edmonton, AB
- Day Hall, University of Guelph, Guelph, ON
- Poplar Road, Toronto District School Board, ON

Red Deer Catholic Regional Schools:

Modular Additions

- Father Henri Voisin School, Red Deer, AB
- Notre Dame High School, Red Deer, AB

Calgary Board of Education

Life Safety Upgrades – Fire Alarm and Emergency Lighting

- Mayland Height School, Calgary, AB
- Ranchlands School, Calgary, AB
- Dr. Oakley School, Calgary, AB
- Simon Fraser School, Calgary, AB
- David Thompson School, Calgary, AB
- Sir Wilfred Laurier School, Calgary, AB
- W.O. Mitchell School, Calgary, AB
- Varsity Acres School, Calgary, AB
- Marion Carson School, Calgary, AB
- Haultain Memorial School, Calgary, AB
- Abbeydale School, Calgary, AB
- Simmons Valley School, Calgary, AB
- Brentwood School, Calgary, AB
- Catherine Nicolas Gunn School, Calgary, AB
- Dr. Gordon Higgins School, Calgary, AB
- Nickle School, Calgary, AB

Interior and Exterior Lighting Upgrades

- North Haven School, Calgary, AB
- Rosemount School, Calgary, AB

Photovoltaic Additions

- Central Memorial High School, Calgary, AB
- Louis Riel School, Calgary, AB
- AE Cross School, Calgary, AB
- Annie Foote School, Calgary, AB
- Senator Patrick Burns School, Calgary, AB
- Jack James School, Calgary, AB
- King George Hillhurst
- Glenmeadows School, Calgary, AB
- Robert Thirsk School, Calgary, AB
- Queen Elizabeth School, Calgary, AB
- Sherwood School, Calgary, AB

Elena Iancu, P. Eng., Associate
ELECTRICAL PROJECT ENGINEER

EDUCATION
Electrical Engineering
Bachelor of Science, 2014
University of Calgary

AFFILIATIONS
APEGA # 140815
PEO # 100661180
GBCI #80074



With 12 years experience in electrical project design, Elena has gathered a wide range of experience, including: lighting design, power distribution, communications, fire alarm, life safety, cable tray, and security systems, for many types of commercial, residential and industrial projects (tenant fit-ups, new builds, renovations, expansions, design-builds). She is passionate about sustainability and has experience working alongside clients to meet LEED® certifications.

Elena strives to understand the clients' needs and help deliver successful projects in a timely, organized manner.

PROJECT EXPERIENCE:

Education

- **Red Crow Community College New Build,** Stand Off, AB, Lead Engineer *
- **Mezi School Life Safety / Fire Alarm,** Whati, NT, Lead Engineer *
- **Foothills School Renovation,** Calgary, AB, Lead Engineer *
- **CBE Ian Bazalgette school Modular Addition,** Calgary, AB, Lead Engineer *
- **CBE Elboya school Modular Addition,** Calgary, AB, Lead Engineer *
- **CBE Guy Weadick School Life Safety / Fire Alarm,** Calgary, AB, Lead Engineer *
- **CBE Skene School Life Safety / Fire Alarm,** Calgary, AB, Lead Engineer *
- **CBE Centennial Highschool Parking Lot Upgrades,** Calgary, AB, Lead Engineer *
- **CBE Guy Weadick School Solar Design,** Calgary, AB, Lead Engineer *
- **CBE Sundance School Solar Design,** Calgary, AB, Lead Engineer *
- **CBE Janet Johnstone School Solar Design,** Calgary, AB, Lead Engineer *
- **CBE Cappy Smart School Solar Design,** Calgary, AB, Lead Engineer *
- **CBE James Fowler Life Safety / Fire Alarm**, Calgary, AB, Lead Engineer *
- **CBE Huntington Hills school Life Safety / Fire Alarm,** Calgary, AB, Lead Engineer *
- **CBE Colonel Walker school Life Safety / Fire Alarm,** Calgary, AB, Lead Engineer *
- **CBE Haysboro school Life Safety / Fire Alarm,** Calgary, AB, Lead Engineer *
- **CBE Diefenbaker School Lighting Upgrade,** Calgary, AB, Lead Engineer *
- **CBE Belfast school Data Closet Remediation,** Calgary, AB, Lead Engineer *
- **CBE Banff Trail school Data Closet Remediation,** Calgary, AB, Lead Engineer *

APPENDIX A - ONE-PAGE RESUME

CHUCK PRIESTLEY, M.Sc., P.Biol.

Wildlife Lead / Biologist-Consultant | STRIX Ecological Consulting

780-662-4909 | chuck@STRIXeco.ca | Tofield, Alberta

Profile

Professional Biologist with more than 25 years of wildlife research, monitoring, impact-assessment, and consulting experience across Alberta and western Canada. Senior project manager with extensive responsibility for client liaison, safety training, field coordination, staff supervision, data analysis, regulatory support, and technical reporting. Specialized experience includes bat acoustic monitoring, building- and facility-focused bat studies, bat trapping, hibernation surveys, sensitive-species programs, construction-related wildlife surveys, and multidisciplinary subconsulting.

Professional standing and education

- Professional Biologist (P.Biol.).
- Co-owner / Biologist-Consultant, STRIX Environmental Consulting Ltd., 2005-present.
- M.Sc., University of Alberta, 2008 - Movement Patterns of the Northern Saw-whet Owl; radio telemetry, DNA and stable-isotope analyses.
- B.Sc., Environmental Conservation Sciences, Conservation Biology, University of Alberta, 2002.

Selected relevant experience

2023-present	Project Manager - Bat Roost and Area Use at Blue Ridge Lumber and Ranger Board, West Fraser Timber Co. Ltd.
2023	Project Manager - Chairlift infrastructure removal pre-disturbance wildlife survey, Marmot Basin.
2015-2017	Wildlife Biologist - Post-construction bat mortality study at a wind farm, Capital Power.
2014-2015	Data Analyst - Alberta Bat Monitoring Pilot Project, Alberta Fish and Wildlife.
2014	Project Manager - Bat baseline survey, Canadian Forces Base Edmonton, Department of National Defence.
2011	Project Manager - Bat baseline survey near Hinton, Coalspur Mines.
2010-present	Project Manager - Lafarge/Amrize Biodiversity Program: bat, raptor and amphibian monitoring, research and habitat enhancement at active industrial sites.
2010-2012	Project Manager - Bat baseline survey near Conklin, Devon Energy; acoustic monitoring, mist nets and harp trap.
2008-2016	Volunteer Biologist - Winter bat hibernation surveys in Wapiabi and Cadomin caves in cooperation with Alberta Fish and Wildlife.

Selected publications and presentations

- Priestley, C. 2024. Bat Area Use at Blue Ridge Lumber and Ranger Board. Invited presentation to West Fraser management.
- Priestley, C. 2023. Bat roost and area use investigation at Blue Ridge Lumber and Ranger Board. Prepared for West Fraser Timber Co. Ltd.
- Priestley, C., M. Pybus and D. Hobson. 2009. Behold Alberta's Bats. Nature Alberta 39(1): 22-30.
- Priestley, C., B. Spence, M. Pybus and D. Hobson. 2008. Bats in Alberta - conservation challenges and monitoring efforts. Nature Alberta 38(4): 14-17.

Professional and governance service

Director, Wild Sheep Foundation Alberta and Alberta Conservation Association (2025-present); former Director, Alberta Chapter of The Wildlife Society and Alberta Society of Professional Biologists. Experienced in collaborative decision-making, grant review, stakeholder communication, and conservation governance.